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ESTIMATE RUN 08/04/2009

ESTIMATE SUMMARY 12:32:19

CONTID: C14959-ALT     ESTIMATE NO: 0013 PROG 2005

PCN: 14959-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 58/ 44TH AVE BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR 0581-006, Alt 1-Def. Bridge

SH 58 / 44TH AVE BRIDGE REPLACEMENT, Alt 1-Def. Bridge

NAME OF ROAD: SH 58

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 07/25/2009 DATE TIME STARTED 08/27/2007

10090 I-25 FRONTAGE ROAD DATE LET 05/24/2007 DATE WORK BEGAN 08/27/2007

 DATE AWARDED 06/27/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 08/27/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,939,722.43 PARTICIPATING $ $ 718,207.77

AWARD PROJECT AMT: 5,372,247.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-141,521.96

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.77

TIME ALLOW:

ORIG TIME ALLOW:

487 WORK DAYS

WORK DAYS314

66.39%

2,332,140.37

718,207.77

576,685.81

576,685.81

$

$

$

$

4,607,582.06

0.00

4,607,582.06

264,226.12

4,871,808.18

-80,583.71

0.00

4,791,224.47

0.00

AMOUNT DUE 4,791,224.47 576,685.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 576,685.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

369.0
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.300

L S 0.450 4,961.03

11,024.50000 0.750 8,268.38

201-00000  
 

0010 REMOVAL OF TREE 3.000 3.000

EACH 0.000 0.00

1,114.50000 3.000 3,343.50

202-00010  
 

0015 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

1,141.00000 1.000 1,141.00

202-00019  
 

0020 REMOVAL OF DELINEATOR 40.000 11.000

EACH 15.000 135.00

9.00000 26.000 234.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT 1,072.000 0.000

SY  0.000 0.00

4.50000 0.000 0.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 20,327.000 10,322.000

SY  0.000 0.00

2.00000 10,322.000 20,644.00

202-00240  
 

0035 *REMOVAL OF PAVEMENT MARKING 6,821.000 6,521.000

SF  300.000 450.00

1.50000 6,821.000 10,231.50

202-00250  
 

0040 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

29.00000 0.000 0.00

202-00810  
 

0045 *REMOVAL OF SIGN PANEL 7.000 0.000

EACH 6.000 453.00

75.50000 6.000 453.00

202-00821  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 3,529.000 3,380.000

LF  0.000 0.00

2.00000 3,380.000 6,760.00

202-01130  
 

0055 REMOVAL OF GUARDRAIL TYPE 4 2,658.000 2,658.000

LF  0.000 0.00

12.50000 2,658.000 33,225.00

202-01140  
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 5.000 4.000

EACH 0.000 0.00

176.00000 4.000 704.00

202-01300  
 

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,561.000 1,826.000

CY  0.000 0.00

11.00000 1,826.000 20,086.00

203-00060  
 

0070 BLADING 25.000 0.000

HOUR 0.000 0.00

139.00000 0.000 0.00

203-01500  
 

0075 BACKHOE 25.000 0.000

HOUR 0.000 0.00

182.00000 0.000 0.00

203-01510  
 

0080 DOZING 25.000 0.000

HOUR 0.000 0.00

161.50000 0.000 0.00

203-01550  
 

0085 COMBINATION LOADER 10.000 0.000

HOUR 0.000 0.00

118.00000 0.000 0.00

203-01594  
 

0090 *POTHOLING 26.000 19.700

HOUR 0.000 0.00

148.00000 19.700 2,915.60

203-01597  
 

0095 LABORER 50.000 0.000

HOUR 0.000 0.00

68.00000 0.000 0.00

203-02330  
 

0100 STRUCTURE EXCAVATION 86.000 86.000

CY  0.000 0.00

6.00000 86.000 516.00

206-00000  
 

0105 *EROSION LOG (8 INCH) 249.000 239.000

LF  10.000 40.00

4.00000 249.000 996.00

208-00007  
 

0110 *EROSION BALES (WEED FREE) 100.000 89.000

EACH 11.000 660.00

60.00000 100.000 6,000.00

208-00011  
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SILT FENCE 3,660.000 3,535.000

LF  125.000 437.50

3.50000 3,660.000 12,810.00

208-00020  
 

0120 SEDIMENT BASIN 1.000 0.000

EACH 0.500 1,034.50

2,069.00000 0.500 1,034.50

208-00030  
 

0125 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,347.00000 2.000 2,694.00

208-00045  
 

0130 *STORM DRAIN INLET PROTECTION (TYPE 1) 160.000 160.000

LF  0.000 0.00

8.50000 160.000 1,360.00

208-00051  
 

0135 STABILIZED CONSTRUCTION ENTRANCE 6.000 3.000

EACH 0.000 0.00

679.50000 3.000 2,038.50

208-00070  
 

0140 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

174.50000 1.000 174.50

208-00200  
 

0145 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 1,500.000 0.000

GAL 0.000 0.00

5.50000 0.000 0.00

209-00600  
 

0150 *SEEDING (NATIVE) 1.220 0.450

ACRE 0.770 6.55

8.50000 1.220 10.37

212-00006  
 

0155 *SOIL CONDITIONING 1.220 0.450

ACRE 0.770 2,819.74

3,662.00000 1.220 4,467.64

212-00032  
 

0160 *MULCHING (WEED FREE HAY) 0.860 0.000

ACRE 0.000 0.00

941.50000 0.000 0.00

213-00002  
 

0165 *MULCH TACKIFIER 172.000 0.000

LB  0.000 0.00

3.50000 0.000 0.00

213-00061  
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL BINDER 1.100 0.000

ACRE 1.100 805.75

732.50000 1.100 805.75

213-00100  
 

0175 *LANDSCAPE BOULDER (SPECIAL) 25.000 0.000

EACH 25.000 15,987.50

639.50000 25.000 15,987.50

213-00705  
 

0180 *SOIL RETENTION BLANKET (COCONUT) 5,880.000 4,800.000

SY  1,080.000 2,160.00

2.00000 5,880.000 11,760.00

216-00037  
 

0185 *HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

569.50000 0.000 0.00

217-00020  
 

0190 *AGGREGATE BASE COURSE (CLASS 6) 819.000 40.000

TON 181.680 8,448.12

46.50000 221.680 10,308.12

304-06000  
 

0195 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,161.500 1,161.500

TON 0.000 0.00

106.00000 1,161.500 123,119.00

403-00720  
 

0200 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,309.350 1,561.990

TON 0.000 0.00

64.00000 1,561.990 99,967.36

403-33841  
 

0205 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 4,000.000 1,495.960

TON 0.000 0.00

67.50000 1,495.960 100,977.30

403-34871  
 

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,703.000 720.000

GAL 0.000 0.00

2.50000 720.000 1,800.00

411-10255  
 

0215 GEOTEXTILE (EROSION CONTROL) (CLASS B) 320.000 160.000

SY  0.000 0.00

7.50000 160.000 1,200.00

420-00101  
 

0220 RIPRAP (12 INCH) 104.000 104.000

CY  0.000 0.00

70.50000 104.000 7,332.00

506-00212  
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE SLOPE AND DITCH PAVING 11.000 5.000

CY  0.000 0.00

211.00000 5.000 1,055.00

507-00000  
 

0230 *CONCRETE CLASS B 1.000 0.000

CY  0.000 0.00

217.50000 0.000 0.00

601-01000  
 

0235 18 INCH REINFORCED CONCRETE PIPE 451.000 337.000

LF  0.000 0.00

78.00000 337.000 26,286.00

603-01180  
 

0240 24 INCH REINFORCED CONCRETE PIPE 305.000 305.000

LF  0.000 0.00

102.00000 305.000 31,110.00

603-01240  
 

0245 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,653.00000 2.000 3,306.00

603-05024  
 

0250 15 INCH PLASTIC PIPE 120.000 49.170

LF  47.000 2,561.50

54.50000 96.170 5,241.27

603-50015  
 

0255 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

6,159.50000 1.000 6,159.50

604-00305  
 

0260 INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.500 4,291.00

8,582.00000 0.500 4,291.00

604-00550  
 

0265 VANE GRATE INLET SPECIAL 8.000 6.000

EACH 0.000 0.00

9,399.00000 6.000 56,394.00

604-25000  
 

0270 VANE GRATE INLET (5 FOOT) 1.000 0.000

EACH 0.000 0.00

7,553.50000 0.000 0.00

604-25005  
 

0275 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,598.50000 1.000 4,598.50

604-30005  
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,708.000 1,120.000

LF  0.000 0.00

14.50000 1,120.000 16,240.00

606-00301  
 

0280 MATERIAL ALLOWANCE MATERIAL ALLOWANCE GUARDRAIL TYPE 3 0.000

LF  0.000 0.00

15,247.81000 0.000 0.00

0285 *GUARDRAIL TYPE 7 (STYLE CA) 2,565.000 988.000

LF  182.000 9,191.00

50.50000 1,170.000 59,085.00

606-00710  
 

0290 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

646.00000 1.000 646.00

606-01340  
 

0290 MATERIAL ALLOWANCE MATERIAL ALLOWANCE END ANCHOR TYPE 
3D

0.000

EACH 0.000 0.00

394.47000 0.000 0.00

0295 *TRANSITION TYPE 3G 2.000 1.000

EACH 0.000 0.00

1,200.50000 1.000 1,200.50

606-01370  
 

0295 MATERIAL ALLOWANCE MATERIAL ALLOWANCE TRANSITION TYPE 
3G

1.000

EACH 0.000 0.00

451.34000 1.000 451.34

0300 *TRANSITION TYPE 3H 2.000 1.000

EACH 0.000 0.00

636.50000 1.000 636.50

606-01380  
 

0300 MATERIAL ALLOWANCE MATERIAL ALLOWANCE TRANSITION TYPE 
3H

1.000

EACH 0.000 0.00

299.38000 1.000 299.38

0305 *FENCE (PLASTIC) 961.000 721.000

LF  240.000 960.00

4.00000 961.000 3,844.00

607-11525  
 

0310 GUTTER TYPE 2 (2 FOOT) 19.000 0.000

LF  0.000 0.00

42.50000 0.000 0.00

609-24002  
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 CURB TYPE 6 (SECTION M) 2,346.000 700.000

LF  0.000 0.00

7.00000 700.000 4,900.00

609-60011  
 

0320 *DELINEATOR (TYPE I) 30.000 0.000

EACH 25.000 412.50

16.50000 25.000 412.50

612-00001  
 

0325 *DELINEATOR (TYPE II) 14.000 0.000

EACH 14.000 245.00

17.50000 14.000 245.00

612-00002  
 

0330 *DELINEATOR (TYPE III) 6.000 0.000

EACH 6.000 111.00

18.50000 6.000 111.00

612-00003  
 

0335 *SIGN PANEL (CLASS II) 96.000 0.000

SF  76.000 1,482.00

19.50000 76.000 1,482.00

614-00012  
 

0340 *SIGN PANEL (CLASS III) 130.000 0.000

SF  60.000 1,380.00

23.00000 60.000 1,380.00

614-00013  
 

0345 *STEEL SIGN POST (W 8X18) 31.000 0.000

LF  31.000 1,519.00

49.00000 31.000 1,519.00

614-00818  
 

0350 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 2.000 1,348.00

674.00000 2.000 1,348.00

614-03003  
 

0355 *DETOUR PAVEMENT 1,110.000 482.000

SY  0.000 0.00

45.50000 482.000 21,931.00

621-00450  
 

0360 *CONSTRUCTION SURVEYING 1.200 0.600

L S 0.100 3,359.60

33,596.00000 0.700 23,517.20

625-00000  
 

0365 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

254,549.00000 1.000 254,549.00

626-00000  
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 1,951.13

7,804.50000 0.750 5,853.38

626-01000  
 

0375 *EPOXY PAVEMENT MARKING 67.000 67.000

GAL 0.000 0.00

124.00000 67.000 8,308.00

627-00005  
 

0380 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 211.000 207.000

GAL 4.000 204.00

51.00000 211.000 10,761.00

627-00012  
 

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 483.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-01001  
 

0390 *FLAGGING 2,179.000 1,562.500

HOUR 616.500 11,405.25

18.50000 2,179.000 40,311.50

630-00000  
 

0395 *UNIFORMED TRAFFIC CONTROL 435.000 154.000

HOUR 0.000 0.00

63.50000 154.000 9,779.00

630-00003  
 

0400 *TRAFFIC CONTROL INSPECTION 575.000 457.000

DAY 15.000 2,167.50

144.50000 472.000 68,204.00

630-00007  
 

0405 *TRAFFIC CONTROL MANAGEMENT 320.000 111.000

DAY 34.000 23,596.00

694.00000 145.000 100,630.00

630-00012  
 

0410 *TRAFFIC CONTROL VEHICLE 435.000 64.500

HOUR 51.600 232.20

4.50000 116.100 522.45

630-00025  
 

0415 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

231.50000 0.000 0.00

630-80001  
 

0420 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 5.000

EACH 4.000 694.00

173.50000 9.000 1,561.50

630-80335  
 



CONTID: C14959-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 71.000 35.500

EACH 28.400 724.20

25.50000 63.900 1,629.45

630-80341  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 24.500

EACH 19.600 637.00

32.50000 44.100 1,433.25

630-80342  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 4.000 324.00

81.00000 9.000 729.00

630-80343  
 

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 241.000 110.000

SF  88.000 836.00

9.50000 198.000 1,881.00

630-80344  
 

0445 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 1.600 3,700.80

2,313.00000 3.600 8,326.80

630-80355  
 

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 879.20

1,099.00000 1.800 1,978.20

630-80358  
 

0455 *DRUM CHANNELIZING DEVICE 250.000 55.000

EACH 44.000 1,012.00

23.00000 99.000 2,277.00

630-80360  
 

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000

EACH 8.000 924.00

115.50000 18.000 2,079.00

630-80363  
 

0465 *GUARDRAIL TYPE 7 (TEMPORARY) 5,460.000 2,730.000

LF  2,184.000 126,672.00

58.00000 4,914.000 285,012.00

630-80376  
 

0470 *TRAFFIC CONE 400.000 100.000

EACH 80.000 480.00

6.00000 180.000 1,080.00

630-80380  
 

0475 *MOBILE PAVEMENT MARKING ZONE 2.000 1.000

DAY 0.000 0.00

1,456.50000 1.000 1,456.50

630-80520  
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.500

EACH 0.400 925.20

2,313.00000 0.900 2,081.70

630-85010  
 

0485 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.400 3,701.00

9,252.50000 0.900 8,327.25

630-85040  
 

0490 F/A MINOR CONTRACT REVISIONS 387,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0495 F/A PARTNERING 1,000.000 62.720

F A 0.000 0.00

1.00000 62.720 62.72

700-70011  
 

0500 F/A ASPHALT PAVEMENT INCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0505 F/A FUEL COST ADJUSTMENT 73,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0510 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0515 F/A ON-THE-JOB TRAINEE 20,480.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0520 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0525 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0530 F/A RAILROAD TEMPORARY CROSSING 15,000.000 7,375.500

F A 0.000 0.00

1.00000 7,375.500 7,375.50

700-70040  
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A EROSION CONTROL 5,000.000 415.480

F A 0.000 0.00

1.00000 415.480 415.48

700-70380  
 

0720 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 
VIOLATION

0.000 -7,050.000

DOL 0.000 0.00

1.00000 -7,050.000 -7,050.00

900-00006  
 

0735 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000

L S 0.000 0.00

11,203.00000 1.000 11,203.00

900-00014  
 

0740 SILT FENCE (REINFORCED) 1,945.000 1,945.000

LF  0.000 0.00

3.30000 1,945.000 6,418.50

208-00021  
 

0750 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 18.500 11.500

HOUR 7.000 476.00

68.00000 18.500 1,258.00

208-00103  
 

0755 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

208-00105  
 

0760 ADDED ITEM (DOLLAR)/ EROSION CONTROL SUPERVISOR 30,000.000 8,865.620

DOL 4,423.150 4,423.15

1.00000 13,288.770 13,288.77

900-00006  
 

0765 DELINEATOR (TYPE II) (BARRIER) //INCREASED AMOUNT FOR 
IMPROVED VISIBILITY

114.000 41.000

EACH 73.000 371.57

5.09000 114.000 580.26

612-00022  
 

0770 CONSTRUCTION SURVEYING (HOURLY) //ADDITIONAL SURVEYING 50.000 26.000

HOUR 0.000 0.00

132.00000 26.000 3,432.00

625-00001  
 

0775 ADDED ITEM (DOLLAR)/ AC BINDER SOURCE CHANGE 80,000.000 31,714.580

DOL 0.000 0.00

1.00000 31,714.580 31,714.58

900-00006  
 

0780 REMOVAL OF SLOPE AND DITCH PAVING 75.000 12.500

SY  0.000 0.00

31.00000 12.500 387.50

202-00026  
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PCN: 14959-ALTBID1 ESTIMATE RUN 08/04/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013 12:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 REMOVAL OF CURB AND GUTTER 205.000 205.000

LF  0.000 0.00

11.00000 205.000 2,255.00

202-00203  
 

0790 END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,850.75000 1.000 1,850.75

606-02003  
 

0795 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - EROSION CONTROL
VIOLATION

0.000 -6,500.000

DOL 0.000 0.00

1.00000 -6,500.000 -6,500.00

900-00006  
 

CAT 0200 $251,595.49 1,676,517.25CURRENT AMT 3,196,944.06 $$

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0540 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.955

L S 0.000 0.00

277,233.50000 0.955 264,757.99

202-00003  
 

0545 *MECHANICAL REINFORCEMENT OF SOIL 1,869.000 1,084.000

CY  0.000 0.00

14.00000 1,084.000 15,176.00

206-00360  
 

0550 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 441.000 251.400

TON 0.000 0.00

67.50000 251.400 16,969.50

403-34871  
 

0555 *PILE TIP 20.000 20.000

EACH 0.000 0.00

107.50000 20.000 2,150.00

502-00460  
 

0560 *STEEL PILING (HP 12X74) 1,473.000 1,473.000

LF  0.000 0.00

55.50000 1,473.000 81,751.50

502-11274  
 

0565 *DRILLED CAISSON (42 INCH) 302.500 302.500

LF  0.000 0.00

415.00000 302.500 125,537.50

503-00042  
 

0570 *STRUCTURAL STEEL 1,372,310.000 784,177.120

LB  205,846.500 174,969.53

0.85000 990,023.620 841,520.08

509-00000  
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PCN: 14959-ALTBID1 ESTIMATE RUN

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0013
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0570 MATERIAL ALLOWANCE STRUCTURAL STEEL INV#2 452,462.282

LB  -158,361.800 -134,607.53

0.85000 294,100.482 249,985.41

0575 *PAINT EXISTING STRUCTURE (SPECIAL) 400.000 283.000

GAL 0.000 0.00

353.00000 283.000 99,899.00

509-90002  
 

0580 BEARING DEVICE (TYPE I) 14.000 8.000

EACH 6.000 15,168.00

2,528.00000 14.000 35,392.00

512-00101  
 

0585 *WATERPROOFING (MEMBRANE) 2,802.000 1,597.000

SY  0.000 0.00

10.50000 1,597.000 16,768.50

515-00120  
 

0590 BRIDGE EXPANSION DEVICE (0-4 INCH) 294.000 152.000

LF  0.000 0.00

204.50000 152.000 31,084.00

518-01004  
 

0590 MATERIAL ALLOWANCE BRIDGE EXPANSION MATERIAL 65.966

LF  0.000 0.00

204.50000 65.966 13,490.05

0595 *CONCRETE CLASS D (BRIDGE) 421.000 202.900

CY  173.500 46,671.50

269.00000 376.400 101,251.60

601-03040  
 

0600 *PRECAST CONCRETE DECK PANEL (3 INCH) 0.000 0.000

SY  0.000 0.00

78.00000 0.000 0.00

601-25730  
 

0600 MATERIAL ALLOWANCE PRECAST DECK PANELS INV. #003 0.000

SF  0.000 0.00

4.59000 0.000 0.00

0605 STRUCTURAL CONCRETE COATING 736.000 0.000

SY  0.000 0.00

28.50000 0.000 0.00

601-40300  
 

0610 *REINFORCING STEEL (EPOXY COATED) 90,601.000 51,925.000

LB  33,558.000 25,168.50

0.75000 85,483.000 64,112.25

602-00020  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0615 *GUARDRAIL TYPE 7 (STYLE CC) 312.000 312.000

LF  0.000 0.00

66.00000 312.000 20,592.00

606-00720  
 

0620 *BRIDGE RAIL TYPE 7 675.000 332.000

LF  0.000 0.00

74.00000 332.000 24,568.00

606-10700  
 

0625 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 200.000 100.000

LF  0.000 0.00

34.50000 100.000 3,450.00

607-53137  
 

0630 *2 INCH ELECTRICAL CONDUIT 1,350.000 608.000

LF  0.000 0.00

7.50000 608.000 4,560.00

613-00200  
 

0725 ADDED ITEM (DOLLAR)/ REIMBURSED EXPENSES FOR 
STRUCTURAL STEEL INS OUT OF  STATE

0.000 -4,090.000

DOL 0.000 0.00

1.00000 -4,090.000 -4,090.00

900-00006  
 

0730 ADDED ITEM (DOLLAR)/ SHIMS AT ABUTMENT 1, PIER 2, AND 
ABUTMENT 3

108,538.370 108,538.370

DOL 0.000 0.00

1.00000 108,538.370 108,538.37

900-00006  
 

0745 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT PAYMENT 750,000.000 491,813.190

DOL 0.000 0.00

1.00000 491,813.190 491,813.19

900-00006  
 

0745 MATERIAL ALLOWANCE / PAYMENT #1 TO BE RESOLVED ON EST 
10

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0745 MATERIAL ALLOWANCE PRECAST DECK PANEL STOCKPILE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

CAT 0300 $127,370.00 2,609,276.94CURRENT AMT 3,123,486.62 $$

CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ) 

0635 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,999.000 301.000

CY  0.000 0.00

11.00000 301.000 3,311.00

203-00060  
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ) 

0640 STRUCTURE EXCAVATION 4,699.000 2,678.000

CY  2,021.000 12,126.00

6.00000 4,699.000 28,194.00

206-00000  
 

0645 *STRUCTURE BACKFILL (CLASS 1) 6,454.000 4,513.000

CY  1,941.000 40,761.00

21.00000 6,454.000 135,534.00

206-00100  
 

0650 *STRUCTURE BACKFILL (CLASS 2) 4,719.000 3,628.000

CY  1,083.000 7,039.50

6.50000 4,711.000 30,621.50

206-00200  
 

0655 *MECHANICAL REINFORCEMENT OF SOIL 6,454.000 4,513.000

CY  1,941.000 27,174.00

14.00000 6,454.000 90,356.00

206-00360  
 

0655 MATERIAL ALLOWANCE MRS INVOICE #1 1,297.266

SF  -1,297.266 -6,914.43

5.33000 0.000 0.00

0660 *FILTER MATERIAL (CLASS B) 94.000 76.000

CY  18.000 900.00

50.00000 94.000 4,700.00

206-00520  
 

0665 SHORING 1.000 1.000

L S 0.000 0.00

44,515.00000 1.000 44,515.00

206-01750  
 

0665 MATERIAL ALLOWANCE SHORING INV #1 0.000

L S 0.000 0.00

44,515.00000 0.000 0.00

0670 *BLOCK FACING 11,493.000 5,796.000

SF  4,622.000 43,909.00

9.50000 10,418.000 98,971.00

504-04410  
 

0675 RIPRAP (12 INCH) 4.000 0.000

CY  0.000 0.00

70.50000 0.000 0.00

506-00212  
 

0680 CONCRETE SLOPE AND DITCH PAVING 34.000 27.000

CY  0.000 0.00

211.00000 27.000 5,697.00

507-00000  
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ) 

0685 DRY RUBBLE SLOPE AND DITCH PAVING 6.000 0.000

CY  0.000 0.00

375.00000 0.000 0.00

507-00200  
 

0690 *CONCRETE CLASS B 27.000 13.500

CY  12.000 2,610.00

217.50000 25.500 5,546.25

601-01000  
 

0695 REINFORCING STEEL (EPOXY COATED) 1,069.000 222.000

LB  847.000 635.25

0.75000 1,069.000 801.75

602-00020  
 

0800 SOIL NAIL WALL 900.000 0.000

SF  900.000 69,480.00

77.20000 900.000 69,480.00

504-06400  
 

CAT 0301 $197,720.32 517,727.50CURRENT AMT 551,005.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0700 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

36,427.00000 1.000 36,427.00

620-00002  
 

0705 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

29,736.00000 1.000 29,736.00

620-00012  
 

0710 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,123.50000 1.000 2,123.50

620-00020  
 

CAT 0400 $0.00 68,286.50CURRENT AMT 68,286.50 $$

PROJECT TOTAL 576,685.81 $ 4,871,808.19CURRENT AMT 6,939,722.43 $$


